
NEPA Update 

GDOT Intermodal Committee 

January 16, 2013 



Project and Scoping Overview: 

Milestones to Date 

• Notice of Intent (April 3, 2012) 

• Agency Scoping Meeting (April 17, 2012) 

• Public Information Sessions (April 24, May 1, 3) 

• Alternatives Development Charrette (July 11, 2012) 

• Continued Stakeholder Coordination 

• Alternatives Refinement & Evaluation 

(ongoing since July 11, 2012) 

• Agency Meeting December 11, 2012 



Project and Scoping Overview: 

General Public Scoping Comments 

• Timing of project components 

• Siting of the project 

• Potential treatment of storm water run-off 

• Atlanta Constitution Building 

• Security consideration for federal buildings 

• Impacts during the project’s construction 



Refinement of Alternatives: 

Considerations 

• Consolidation of bus transit operations 

• Coordination with freight rail operations 

• Provide for replacement parking 

• Security considerations for federal buildings 

• Preservation of historic resources 

• Roadway operations 
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Upcoming Milestones 

• Public Information Meeting – Spring 2013 

• Agency Review of DEIS – Summer 2013 

• Publish DEIS – Fall 2013 

• DEIS Public Hearing –  Fall 2013 

• Publish FEIS – Winter 2013 

• Record of Decision – Spring 2014 


